
In Progress and Done (Sprint 1) (Completed in Green)



To Do


Backlog items that are not assigned to any sprint
Preparation and Research
Epic
Research code techniques and neural network/genetic algorithm integration
8 points
Add a backlog item
Showing 1 of 10 items


Deliverables and Peer Evaluations
Epic
Peer Evaluation 1
4 points
Engineering Notebook Check
4 points
Peer Evaluation 2
4 points
Engineering Notebook Check 2
4 points
Small Update Presentation (4 mins)
4 points
SRS v1
8 points
SDS v1
8 points
2nd Small Update Presentation (4 mins)
4 points
Test Plan v1
4 points
Poster Submission
4 points
SRS v2, SDS v2, Test Plan v2
8 points
3 Min Video
4 points
End of Semester Presentation
8 points
Engineering Notebook Check 3, Contribution Eval
6 points
Add a backlog item
Showing 14 of 17 items


Coding Tasks
Epic
Train with IDS Database
10 points
Add a backlog item
Performance Evaluation and Data Collection
Epic
Decide on which method to use for Experimentation and results
2.5 points
Test with IDS Database
10 points
Add a backlog item
Results Analysis
Epic
Decide on method(s) of Results Visualization
2.5 points
Neural Network Visualization?
New
Add a backlog item